
 
 

Second Year of Construction Continues with Enormous Progress Underway 
 
 Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway, representing 

$1.5 billion in work.  

 As of March 2009, approximately $749 million of the project budget, or 29 percent, has been expended.  

 As of March 2009, ICC construction workers have logged more than 1,233,015 labor hours.  

 In 2008, the ICC employed more than 1,400 people, with nearly 200 contractors and sub-contractors on 

the job. 

 Contract A, seven miles of the ICC between I-370 and MD 97, is more than 41 percent complete and on 

schedule to finish late 2010.  (Photos 2 & 5) 

 Contract B, which comprises seven miles of the ICC between MD 97 and US 29, began construction in 

January 2009, and the contract is more than 6 percent complete.  (Photo 6) 

 Contract C, US 29 to I-95, comprises 3.8 miles of new highway, as well as 1.3 miles of US 29 road 

improvements and 1.9 miles of I-95 auxiliary lanes.  Construction began late spring 2008, is 

approximately 30 percent complete, and on schedule to finish fall 2011.  (Photos 3 & 4)  

 SHA has possession of approximately 96 percent of the right-of-way (ROW) necessary for the ICC and 

has gone to settlement on approximately 79 percent of the properties.   

 Work continues on more than 50 ICC environmental mitigation and stewardship projects, which 

includes several water quality improvements in the Upper Paint Branch Special Protection Area.  

(Photo 1) 
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Photo 1-(Above) - Environmental Stewardship: This 

active contract in the Paint Branch watershed is enhancing 

existing storm water management features within local 

neighborhoods.  

 Photo 2- (Above) Contract A: Aerial shot of the Metro 

Access Road and Shady Grove Road.  



 
 

 

 

 

ICC: Progress in Pictures 
Contracts A, B and C 

 

 

Photo 3- (Above) Contract C: Fill being placed along 

US 29. 

Photo 4 – (Above) Contract C: Looking east along future ICC 

mainline.  

Photo 5 – (Above) Contract A:  Muncaster Mill Road looking east.   

   

Photo 6 – (Above) Contract B:  NW Branch Bridge test 

caisson.  

For more photos on the ICC’s progress, visit the website’s 

Photo Gallery at http://www.iccproject.com/project-images.php   

For more photos on the ICC’s progress, visit the website’s Photo Gallery at 

http://www.iccproject.com/project-images.php 

http://www.iccproject.com/project-images.php

